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August 25, 1999 

Federal Express 

U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209(MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-99-2006 
Progress Report No. 12 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondents Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana), 
ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes 
activities conducted pursuant to this AOC between July 28, 1999 and August 11, 1999. 

Completed Activities 
During this period, the following activities were completed: 

• Implementation of additional verification and characterization sampling 
activities; this work was performed on August 3, 1999. 

• Meeting with property owners and USEPA to discuss soil excavation and 
restoration plans for each property. This meeting was held on August 4, 1999. 
In preparation for this meeting, the detailed excavation and restoration plans 
were distributed to each property owner and USEPA on July 30, 1999. An 
additional package was sent to the owner of Property W on August 5, 1999. 

Ongoing Activities 
During this period, the following activities were initiated and/or are in-progress: 

• Preliminary discussions with a prospective contractor regarding removal action 
implementation and restoration details. 
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• Preparation of a request fdr bid to be issued to prospective remediation 
contractor(s). 

• Follow-up discussions regarding the request for access to Tier II Property W via 
the Hamilton Industrial Park, and for access to the property adjacent to Tier II 
Property AA. 

• Revision of restoration plans based on comments provided by property owners. 

• Laboratory analysis of additional characterization and verification samples 
collected on August 3, 1999. 

• Discussions with owner of Property AA regarding sampling of gravel 
commercial parking lot adjoining the residential area on this property. 

Two-Week Schedule of Planned Activities 
In addition to the ongoing activities, during the next two-week period (August 12, 
1999 through August 25, 1999) the following activities are planned: 

• Distribution of the request for bid to prospective remediation contractor(s) upon 
receipt of approval for the Revised Work Plan. 

• Distribution of revised restoration plans to property owners and USEPA. 

• Evaluation of excavation delineation based on additional characterization and 
verification data. 

One-Month Schedule of Planned Field Activities 
In addition to the ongoing activities, during the next four-week period (August 12, 
1999 through September 8, 1999) the following activities are planned: 

• Additional characterization sampling on Property AA. 

Please call Mark Nielsen or me at (609) 452-9000 if you should have any questions 
regarding this progress report. 

Sincerely 

Michael P. Scott 
Principal 
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cc: R. Sanoff, Esq. 
M. Last, Esq. 


